

**PUNJAB STATE ELECTRICITY REGULATORY COMMISSION**  
**SCO NO. 220-221, SECTOR 34 A, CHANDIGARH**  
email address: registrarpsercchd@gmail.com

**Petition No. 15 of 2016**  
**& I.A. No.7 of 2016**  
**Date of Hearing: 16.03.2017**

**Present:** **Shri D.S. Bains, Chairman**  
**Shri S.S. Sarna, Member**

**Subject matter:** Petition for directing PSPCL and PSTCL to make the bay ready for synchronization and restraining PEDDA from forfeiture of Performance Bank Guarantee in terms of the PPA and Implementation Agreement and extension of the date of commissioning of petitioner's project till bay is ready for synchronization.

**In the matter of:** Radiant Solar Energies Private Limited, Kotkapura  
-----Petitioner

Versus

1. Punjab Energy Development Agency (PEDDA)
2. Punjab State Power Corporation Limited (PSPCL)
3. Punjab State Transmission Corporation Limited (PSTCL)

-----Respondents

**For Petitioner:** Shri Tajender Kumar Joshi, Advocate  
Shri Saurav Singla, Director

**For PEDDA:** Shri Arjun Grover, Advocate  
Shri Aditya Grover, Advocate  
Shri Lovkesh Khanna, PA

**For PSPCL:** Shri Sandeep Singh Josan, Advocate  
Shri Mohinder Singh, Sr. Xen/IPC

**For PSTCL:** None

**ORDER**

The Learned Counsel for PEDDA stated that an I.A. No.05/2017 has been filed by PEDDA which may be taken for hearing before the final arguments in the petition. The Learned Counsel for the petitioner and Respondent No.2 stated that they have not received the copy of the I.A.

PEDA is directed to supply a copy of the I.A. to the Petitioner and other respondents. The petitioner and the other respondents may file reply to the I.A. with a copy to PEDA by 24.03.2017 (through email and hard copy).

Meanwhile, PSPCL shall release 60% of the payment towards the invoices raised by the petitioner till the final adjudication of the matter.

The I.A. shall be taken up for arguments on 28.03.2017 at 11.30 A.M.

Sd/-

**(S.S. Sarna)**  
**Member**

Sd/-

**(D. S. Bains)**  
**Chairman**

Chandigarh

Dated: 20.03.2017