

**PUNJAB STATE ELECTRICITY REGULATORY COMMISSION
SCO NO. 220-221, SECTOR 34-A, CHANDIGARH**

**Petition No. 22 of 2016
Date of hearing: 25.10.2017
Date of Order: 31.10.2017**

In the matter of : Petition under Section 86(1)(f) of the Electricity Act, 2003 read with Rule 10, 69, 71 and 73 of the PSERC (Conduct of Business) Regulations, 2005 and Clause 85 of CERC (Terms and Conditions for Tariff determination from Renewable Energy Sources) Regulations, 2012 (adopted by the Commission vide its Order dated 19.07.2012 in Suo-motu Petition No. 35 of 2012) read with Article 19.1.0 of the Power Purchase Agreement dated 31.03.2015, Article 10 of the Implementation Agreement dated 24.03.2015 and Section 94 of the Electricity Act, 2003, for seeking Project Specific extension of period of commissioning of the project upto 30.04.2016 with applicable tariff of Rs.6.88 per kWh.

AND

In the matter of: Solaire Urja Private Limited, Office No. # 203, Pentagon P-3, 2nd Floor, Magarpatta City, Hadapsar, Pune 411013, India, through its authorized signatory Shri P.N.Sood.
... Petitioner

Versus

1. Punjab State Power Corporation Limited through its Chairman-cum-Managing Director, The Mall, Patiala.
2. Punjab Energy Development Agency (PEDA) through its Director, Solar Passive Complex, Plot No.1 & 2, Sector 33-D, Chandigarh.
...Respondents

Present: Ms. Kusumjit Sidhu, Chairperson
Sh. S.S. Sarna, Member
Ms. Anjuli Chandra, Member

For petitioner: Sh. Tajender Joshi, Advocate
Sh. P.N.Sood
Sh. George Mullin, General Counsel

For PSPCL: Sh. Jasjit Singh Saini, Advocate
Sh. Adarsh Sharma, SE/TR-2
Sh. Poras Mehta, AEE/TR-5
Sh. Mohinder Singh, Sr.Xen/IPC

For PEDDA : Sh. Aditya Grover, Advocate
Sh. R.K.Gupta, Sr.Manager,
Sh. Sunil Chaudhry, Ex.(T)

ORDER

Sh. Jasjit Singh Saini, Advocate, appearing on behalf of Sh. Mayank Sharma, Advocate for PSPCL sought adjournment on the ground that the arguing counsel is unwell.

The Commission directed all the parties to file a summary of the delay caused up to date of commissioning of the project as per the terms and clauses of RFP, LOA, I.A. and PPA with a copy to each other by 10.11.2017 (through email and hard copy). If any party wants to file a reply to the summary of the other parties, the same be submitted by 20.11.2017.

The petition shall be taken up for hearing on 13.12.2017 at 11.30 A.M.

Sd/-
(Anjali Chandra)
Member

Sd/-
(S.S. Sarna)
Member

Sd/-
(Kusumjit Sidhu)
Chairperson

Chandigarh
Dated: 31.10.2017